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Community Restoration Advisory Board (RAB) Members in attendance: 
John Gee, Alice Pilram, Dale Smith, Martha Walters 
 

Department of the Navy and Regulatory Agency RAB Members in attendance: 
James Sullivan (Navy), Remedios (Medi) Sunga (Department of Toxic 

Substances Control [DTSC]) 
 

Other Navy and Regulatory Staff and Consultant Representatives in 
attendance: 

Lora Battaglia (Navy) 
Jessica Beck (Tetra Tech EM Inc. [Tetra Tech]) 
David Clark (Navy) 
Pete Coutts (Shaw Environmental and Infrastructure, Inc. [Shaw]) 
Brian Holmgren (Shaw) 
Danielle Janda (Navy) 
Radhika Majhail (Department of Toxic Substances Control [DTSC]) 
Yohji Ono (Tetra Tech) 
Mark Somerville (Shaw) 
Tommie Jean Valmassy (Tetra Tech) 

 
Public Guests 

None 
 

Welcome Remarks and Introductions 
James Sullivan (Base Realignment and Closure [BRAC] Environmental 
Coordinator) opened the August RAB meeting for Former Naval Station 
Treasure Island (NAVSTA TI).  The meeting was held at the Pavilion by the Bay 
(Building 291) on Treasure Island (TI).  Mr. Sullivan thanked attendees who 
participated in the optional site tour the hour before the meeting.  He also noted 
the meeting handouts are available on the back table, including copies of the 
agenda (Attachment A), which was also mailed and emailed to RAB members.  
Mr. Sullivan initiated a round of introductions.  He noted that Pete Bourgeois has 
resigned from Shaw Environmental and Infrastructure, Inc. and is no longer 
working on the NAVSTA TI project.  He stated that John Baur is taking over as 
project manager for Shaw at TI.  Mr. Baur has worked on NAVSTA TI projects in 
the past.  Mr. Baur had a schedule conflict for this RAB meeting, but will attend 
the October RAB meeting. 
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Also during introductions, Mr. Sullivan welcomed Martha Walters to the RAB.  
She will be representing ARC Ecology.  Dale Smith (RAB member) asked Ms. 
Walters how she had previously been involved at NAVSTA TI.  Ms. Walters said 
she worked on the NAVSTA TI project representing the Treasure Island 
Development Authority (TIDA) on behalf of the San Francisco Redevelopment 
Agency for more than 7 years.  She said she has not been working on the project 
for the past 8 years. 
 
Medi Sunga from DTSC introduced herself, and introduced Radhika Majhail.  
Ms. Majhail is the DTSC Public Participation Specialist for the TI project.  Mr. 
Sullivan noted the Navy worked with Ms. Majhail on the public meeting for the 
Site 27 Proposed Plan, held earlier in the summer. 
 
Because there were several new people in the audience, a round of introductions 
was conducted of all those in attendance.   
• Pete Coutts is the Shaw Operations Manager for NAVSTA TI, and he is new 

to the project 
• Mark Somerville is the Shaw licensed Radiation Safety Officer (RSO), and he 

noted he is new to the company and the project 
• Brian Holmgren is the Shaw Technical Manager for NAVSTA TI 
• Dave Clark is the Navy’s Lead Remedial Project Manager (RPM) 
• Lora Battaglia is the Navy RPM for Sites 27, 31, and 33   
• Danielle Janda is the Navy RPM for Sites 21, 24, and 32 
• Jessica Beck is the Tetra Tech Project Lead for NAVSTA TI 
• Yohji Ono is the Tetra Tech Project Manager for Site 12 
• Tommie Jean Valmassy is the Tetra Tech Community Relations Manager 
 
Public Comment and Announcements 
Mr. Sullivan invited public comment, noting there is also time at the end of the 
meeting for additional public comment.  There was no public comment at this 
time. 

Treasure Island/Yerba Buena Island Property Transfer Update and Finding of 
Suitability to Transfer 
Mr. Sullivan provided his regular RAB meeting update on the status of property 
transfer, including the Finding of Suitability to Transfer (FOST) (Attachment B).  
There has been no transfer of property from the Navy to TIDA.  However, the 
Navy leases large portions of NAVSTA TI to TIDA.  Mr. Sullivan reviewed the 
major actions that need to occur before actual transfer of property, including:  

• Completion of FOST 3 
• Completion of one addendum to FOST 1 and 2 
• Finalization of the Memorandum of Agreement between the Navy and 

TIDA 
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• Concurrence of final documents by the Secretary of Defense in 
Washington, D.C. 

 
Mr. Sullivan said the Navy also must reach three environmental milestones for 
the initial transfer.  Those three environmental milestones are the (1) Building 
233 Final Status Survey, (2) Record of Decision (ROD) for Site 21, and (3) 
Remedial Action Completion Report for Site 33.  The initial transfer of property 
will occur sometime in 2012, and will include the property included in FOST 1, 2, 
and 3.  Mr. Sullivan added there may also be a separate transfer of land on Yerba 
Buena Island (YBI) related to the construction of the new eastern span of the Bay 
Bridge, likely to occur before the end of 2011.  He added certain portions of the 
land on YBI are needed by the California Department of Transportation 
(Caltrans) for bridge construction.  Ms. Smith asked if it is property on the 
eastern side of YBI that will be transferred for bridge construction.  Mr. Sullivan 
said it will be the on and off ramps on both the eastern and western sides.  He 
stated that there will be new ramps built on the eastern side, and upgrades to the 
ramps on the western side. 
 
Mr. Sullivan said that beyond FOSTs 1, 2, and 3, as environmental work is 
completed in other areas, that property will be ready for transfer and will also go 
through the FOST process.  He asked for any questions; there were none. 
 
Field Activities and Access Update  
Mr. Sullivan introduced Brian Holmgren (Shaw) to present the field activities 
updates (Attachment C).  Mr. Holmgren said Shaw is not currently conducting 
much fieldwork, but he will provide updates on some of the documents being 
prepared in support of upcoming fieldwork.  The most recent fieldwork was the 
second quarter of groundwater monitoring at Sites 21, 24, and 32, which was 
completed in July.  Samples were collected from 35 wells at Site 21, 52 wells at 
Site 24, and two wells at Site 32.  Mr. Holmgren said the third quarter of 
groundwater sampling will take place in late September or early October.   

Mr. Holmgren said the Site 24 Treatability Study Phase 2 Report was submitted 
as draft to the regulatory agencies for review on July 28, and comments are due 
August 26.  Phase 3 is the upcoming work for the Treatability Study.  That field 
work will address residual contamination along the southern portion of Site 24.  
Shaw is currently incorporating agency comments on the work plan.   

Ms. Smith asked if any groundwater monitoring is conducted at Site 12, and if it 
is conducted on a regular and ongoing basis.  Mr. Sullivan said groundwater is 
collected at Site 12.  Yohji Ono (Tetra Tech) said groundwater is collected at Sites 
6 and 12 under a combined groundwater monitoring program.  Samples are 
collected at Site 6 annually and at Site 12 on a semi-annual basis. 
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Martha Walters (RAB member) asked when the Navy and Shaw expect to receive 
the groundwater results from Site 21.  Mr. Holmgren said the data is currently 
being analyzed.  For Site 21, Shaw will conduct additional groundwater 
sampling to complete four quarters, and then will produce a report for Site 21. 

Mr. Holmgren said Shaw will also collect soil gas samples at Sites 21 and 24.  
Shaw is preparing an Internal Draft Work Plan Addendum for the soil gas 
sampling event.  The plan includes 26 sampling locations with 11 potential step-
out locations if necessary at Site 21, and eight sampling locations at Site 24.  Field 
activities are planned to begin in October. 

Mr. Holmgren said Shaw is currently working on the Internal Draft Remedial 
Action Work Plan for Sites 31 and 33.  The document covers sampling and 
removal of the existing stockpile at Site 31 and excavation at Sites 31 and 33.  Mr. 
Holmgren explained the Base Realignment and Closure [BRAC] Cleanup Team 
(BCT) will review the draft after the Navy reviews the internal draft.  The field 
work is scheduled to begin in late November or early December. 

Mr. Holmgren noted the Site 33 Explanation of Significant Differences (ESD) was 
signed and distributed in May, and a public notice of the signed ESD and 
availability appeared in the San Francisco Chronicle.  Mr. Sullivan added the ESD 
is the document that allowed the Navy to incorporate the work at Site 33 into the 
existing ROD for Site 31. 

Mr. Holmgren moved on to the update for Building 233 (Attachment D).  He said 
Shaw submitted a Debris Disposal Summary Package to the California 
Department of Public Health.  The document summarizes the post-remediation 
radiological characterization of the Building 233 material.  The Navy and Shaw 
are currently awaiting state comments on the data package. 

In addition, Shaw is incorporating Navy Radiological Affairs Support Office 
(RASO) comments on the Building 233 Work Plan for Characterization, 
Remediation, and Final Status Survey activities.  The draft document is 
scheduled to go to the regulatory agencies for review near the end of August.  
Ms. Smith asked if RAB members will receive a copy of that draft document, and 
Mr. Holmgren confirmed they will. 

Mr. Holmgren moved on to the update on the Site 12 field activities (Attachment 
E).  The Site 12 Characterization, Remediation, and Final Status Survey Plan is on 
hold while the overall site remediation strategy is being reviewed.  The other 
document Shaw is drafting related to Site 12 fieldwork is the demolition work 
instruction for Buildings 1123, 1319, and 1321.  Mr. Holmgren noted those 
buildings are located along Westside Drive within Site 12.  The demolition work 
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instruction is scheduled to go to the regulatory agencies for review at the end of 
August. 

Mr. Holmgren discussed the path forward for work at Site 12.  He noted that, as 
of July 12, Shaw was not granted a license reciprocity extension by the State of 
California to continue conducting radiological field work.  Shaw has therefore 
subcontracted a state-licensed contractor, Philotechnics, to take control of 
radiological sites at NAVSTA TI.  Shaw will continue to seek a license with the 
state but will continue to subcontract until that license is received.  Mr. 
Holmgren noted that public health and safety control of the fence lines around 
radiologically controlled areas is continuing.  The controls include dose rate 
surveys as well as visual inspections and any needed fence repairs. 

Mr. Holmgren said Shaw is in the work plan phase for field activities at Bigelow 
Court, which is also within Site 12.  The work plan addresses scanning and 
demolition of buildings.  It is being reviewed by the Navy and will be submitted 
to the regulatory agencies in September.  Field work at Bigelow Court is expected 
to begin in December 2011.  Ms. Walters asked what is meant by “scanning.”  Mr. 
Holmgren explained there are specific procedures for the buildings to be scanned 
to detect the presence of radiological contamination, and the work plan describes 
the scanning techniques that will be used so that it can be approved.   

Ms. Sunga asked if the building demolition Mr. Holmgren referenced is the 
buildings that were mentioned earlier that will be demolished along Westside 
Drive, or if these buildings are at Bigelow Court.  Mr. Holmgren said in addition 
to the three buildings previously mentioned along Westside Drive (Buildings 
1123, 1319, and 1321), the Navy is also planning to demolish two buildings on 
Bigelow Court (Buildings 1101 and 1103).  Ms. Smith asked if the contamination 
in that area is polycyclic aromatic hydrocarbons (PAH).  Mr. Sullivan said 
originally polychlorinated biphenyls (PCB) were identified as the contamination 
driving work in the area, and a time-critical removal action was conducted in 
2000 to address PCBs, and secondarily PAHs.  During that work in 2000 some 
additional debris was observed that was not part of that removal action.  The 
Navy conducted further investigation and has been planning a non-time critical 
removal action to address the debris.  During the investigation, it was discovered 
debris extends beneath Buildings 1101 and 1103.  As a result, these two buildings 
at Bigelow Court will be demolished, and then the debris beneath them can be 
excavated.  Because radium-226 was identified in the solid waste disposal areas 
of Site 12, the state recommended conducting radiological scans of debris at 
Bigelow Court during the work.  He added there is no indication this area is 
radiologically impacted, but it will be scanned to be conservative. 

John Gee (RAB member) asked for clarification regarding Shaw not receiving a 
reciprocity extension for conducting radiological field work.  Mr. Sullivan 
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explained Shaw was conducting radiological field work under a federal license 
issued by the Nuclear Regulatory Commission.  The state concluded Shaw also 
needs to operate under a state license.  The reciprocity allowed Shaw to continue 
to operate under its federal license for a limited period of time.  The time it takes 
to receive a state license is lengthy, and the reciprocity expired before Shaw was 
able to obtain a state license.  As a result, Shaw subcontracted a company 
(Philotechnics) that already holds a state license to conduct the radiological 
work.  Shaw is continuing with non-radiological work while it pursues its own 
state license. 

Mr. Holmgren ended his presentation with a figure showing the current, 
unchanged public access and restricted areas on Perimeter Road.   

Site 12 Draft Remedial Investigation Report Q&A 
Mr. Sullivan introduced the next topic, the Site 12 Draft Remedial Investigation 
(RI) Report (no handout). Mr. Sullivan explained the RAB has heard several 
presentations related to the document, so a presentation is not being given at this 
RAB meeting.  However, since the document is currently out for regulatory 
agency and RAB review, there is time during the meeting to answer questions to 
help the RAB with their review of the document.  Mr. Sullivan noted some RAB 
comments were received during the June RAB meeting and the contractor is 
addressing them.  Mr. Sullivan introduced Yohji Ono (Tetra Tech) as the 
consultant Project Manager for the RI, and he is available to answer questions. 

Ms. Smith said she will provide written comments, but will not be able to submit 
them by the current deadline.  Ms. Smith said her one additional comment is a 
question about Building 345.  It was listed as an historic incinerator located 
within Site 12.  However, she has not seen it labeled on any map.  Her concern is 
the incinerator could contribute heavy metals to the soil.  She added that if the 
area where this incinerator was located will be used for future housing, then she 
would like to comment that it should be cleaned up.  Ms. Walters asked where at 
Site 12 Building 345 had been located.  Mr. Sullivan said he did not know off-
hand, but the Navy has excellent historical photographs marked with building 
numbers, as well as public works and other historical maps and they will look 
for that information and note the location in the final document.  Mr. Sullivan 
noted comments were originally due this Friday, August 19.  However, DTSC 
requested an extension, so the comment period is extended to August 26. 

Site 21 Draft Soil Gas Investigation Work Plan and Proposed Plan Preview for 
Sites 21 and 32 
Mr. Sullivan introduced Danielle Janda (Navy) to present the next topic.  She 
explained her presentation will focus on the Sites 21 and 32 Proposed Plan/Draft 
Remedial Action Plans (PP/Draft RAP), (Attachment F), but she will also give a 
brief update about the soil gas investigation at Site 21.  Ms. Janda began with the 
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PP/Draft RAP for Site 32.  She noted the location and the former uses of the site, 
which included training and storage.  The RI report was completed in 2008, and 
the primary contaminants of concern were identified as PCBs; diesel and motor 
oil; lead and arsenic; dichlorodiphenyltrichloroethane (DDT) and other 
pesticides; and dioxins.  The Navy, with concurrence from the regulatory 
agencies, completed a removal action under the Toxic Substances Control Act 
(TSCA) because PCBs are regulated under TSCA.  The Navy and their 
contractors excavated 13,500 tons of soil and removed two buildings, collected 
confirmation samples, and then backfilled the excavation with clean soil.  After 
the removal action, it was determined that there was no further risk to human 
health under the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA).  As a result, the PP/Draft RAP recommends no further 
action.  The PP/Draft RAP document will be issued sometime in September and 
will document more of the site history and how the Navy reached the no further 
action recommendation. 
 
Ms. Janda moved on to Site 21 (part of the same attachment).  Site 21 was an 
oil/water separator, but it was also used to clean aircraft parts.  Most of the 
contamination at the site was probably caused by the dip tank used to clean the 
parts because chlorinated ethenes were used.  Therefore, the contamination of 
concern at Site 21 is chlorinated ethenes in groundwater.  Ms. Janda explained 
the contaminant is tetrachlorinated ethenes (PCE), which degrade to 
trichlorinated ethene (TCE), then dichlorinated ethene (DCE), and then to a 
single chlorine, until eventually it degrades to ethene, which is harmless.  
However, PCE and its degradation, or daughter, products are harmful to human 
health. 
 
Ms. Janda showed a map of the plume from 2002, before treatment, and a map 
after two phases of the treatability study.  Ms. Janda explained the treatability 
study involved adding substrate and microorganisms into the plume to degrade 
the contamination.  The first phase was done from 2005 to 2007, and the second 
phase was done from 2008 to 2010.  Ms. Janda noted the level of chlorinated 
ethenes was 3,000 micrograms per liter (µg/L), and is now down to 25 µg/L, so 
the treatability study has been successful.  Those levels are below industrial 
cleanup standards, so there is no risk to humans if the site is used for industrial 
or recreational use.  The Navy’s recommended final remedy for groundwater is 
to implement institutional controls.  The land use controls will prohibit 
residential reuse unless mitigation is put in place at the site. 
 
Ms. Janda said the Navy and their contractors are currently conducting a soil gas 
investigation at Site 21.  Preliminary soil gas samples were collected and the 
results were elevated above screening levels, so additional samples will be 
collected to delineate the extent of soil gas contamination.  That information will 
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determine the boundaries for the institutional controls.  The contractors are 
planning to do the soil gas sampling fieldwork in October or November.  The 
dates for the Site 21 PP/Draft RAP are still being established, but there will be an 
associated public meeting that will be advertised.   
 
Site 24 Phase II Draft Treatability Study Report/ Phase III Work Plan 
Ms. Janda moved on to an update on Site 24 (Attachment G).  A Phase II 
Treatability Study report was issued a few months prior to this meeting.  There is 
a groundwater plume contaminated with chlorinated ethenes, caused by a dry 
cleaning facility that used to be at the site.  The Navy conducted a pilot study 
from 2003 to 2004, then an expanded Phase I Treatability Study from 2004 to 
2007, and then an expanded Phase II Treatability Study from 2008 to 2010.  Each 
phase of the study had four stages:  
 

(1) System installation (installing the wells and extraction system),  

(2) Direct injection (injecting microorganisms and substrate into groundwater 
to enhance the bioactivity that breaks down the contamination) 

(3) Recirculation (taking water from one well and putting it into another to 
ensure good distribution of microorganisms), and 

(4) Monitoring (evaluating progress for 4 to 6 months). 
 
Ms. Janda showed a figure of the original plume as delineated in the 2002 RI 
report (slide 4).  She indicated the source area, which is where the pilot study 
was focused.  Ms. Janda said three injection wells and three extraction wells were 
installed for the pilot study.  She noted on the next figure that the original plume 
decreased significantly after the pilot study.  The Navy and their contractor, 
Shaw, then did an expanded Treatability Study to test treatment in an area with 
lower concentrations of contamination.  Ms. Janda noted it can be more difficult 
to treat the lower concentrations.  In this expanded study, Shaw installed 104 bio-
barrier wells to make sure the injections of substrate did not expand outside of 
the site boundary.  They also installed 26 extraction wells and 17 injection wells. 
Ms. Janda showed another figure of the plume after the expanded Phase I 
Treatability Study, noting it was successful but there was some rebound of 
contamination in the source area of the plume.   
 
Shaw and the Navy then conducted a third round, Expanded Phase II 
Treatability Study.  Thirty bio-barrier wells were used along with 20 extraction 
wells and 15 injection wells.  Ms. Janda noted the plume size was greatly 
reduced.  However, there is one area with contaminant levels that are above 
industrial cleanup goals, so the area is not suitable for reuse.  She noted the other 
areas with lower concentrations are suitable for industrial use, but not for 
residential use.  However, in the City’s current land use plan, part of Site 24 is 
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planned for residential reuse.  Therefore, the Navy will conduct a third phase of 
the Treatability Study to address the elevated levels of contamination in the 
southern boundary of Site 24.  The Navy will address the areas with higher 
concentrations and the source area using direct injection and recirculation.  The 
Phase III work is expected to occur from October 2011 through February 2013.  
Ms. Janda said the Phase II Treatability Study report is currently in agency 
review.  The work plan for Phase III was already reviewed by the agencies, and 
the Navy and Shaw are currently incorporating comments. 
 
Ms. Smith said it appears that the plume moved beyond the bio-barrier wells.  
Ms. Janda said the plume did move some, and that is another reason the Navy 
will be treating it further in that particular area.  Ms. Smith asked about the 
depth for the contamination that moved beyond the bio-barrier wells and the 
depth of the bio-barrier wells themselves.  Ms. Sunga said she had just been 
looking at the RI report for the site and recalls the bio-barrier wells are about 30 
feet deep and the wells along the shore are 40 or 45 feet deep.  Ms. Smith asked 
why the bio-barrier wells did not work, and noted that they should have worked 
because they are filled with the microorganisms and substrate and because of 
pressure.  Ms. Janda explained that there is no pressure after the injection of 
microorganisms and substrate.  She also noted that the contaminant plume may 
flow through the treatment and degrade somewhat, but not completely, which is 
why there is some breakdown, but it is not complete since dichlorinated ethane 
and vinyl chloride do not degrade as quickly as tetrachlorinated ethane and 
trichlorinated ethene. 
 
Ms. Smith said the non-native bacteria used seem to be working very well.  Ms. 
Janda said the Navy and Shaw will conduct quarterly groundwater monitoring 
at Site 24 and at Site 21, which will allow them to keep track of where the 
contamination is. 
 
Upcoming Documents and Field Schedule 
Mr. Sullivan introduced Jessica Beck (Tetra Tech) to present the Document 
Tracking Sheet (Attachment H) and the Field Schedule Sheet (Attachment I).  Ms. 
Beck noted there are several documents being issued as draft within the next 60 
days, all of which are highlighted in yellow on the handout, as well as several 
documents where comments are due within the next 60 days, highlighted in blue 
on the handout.  Ms. Beck noted the dates for the Site 12 RI and reminded the 
RAB that the comment period will be extended.  Mr. Sullivan said he will send 
an e-mail specifically confirming the new due date for comments. 
 
Ms. Beck noted the only upcoming event in the next 60 days for fieldwork is 
groundwater sampling at Site 6, which is scheduled for early September. 
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RAB Meeting Minutes  
Mr. Sullivan asked for comments on the draft June 2011 RAB meeting minutes.  
Ms. Smith provided comments.  The minutes were accepted as final pending 
incorporation of Ms. Smith’s comments.  

Co-Chair Announcements 
Alice Pilram (RAB community co-chair) stated there are several social events 
coming up at NAVSTA TI.  There is a Dragon Boat Festival on September 17.  
There is also the annual TI Music Festival, being held on the Great Lawn on 
October 15 and 16.   
 
BRAC Cleanup Team Update 
Mr. Sullivan stated since the last RAB meeting the Navy held a BCT meeting in 
July and August.  The meeting included standard items, including a transfer 
update, field activities summary, and upcoming documents and their schedules.  
There was also a discussion at both meetings about radiological field work.  The 
next BCT meeting will be the first Wednesday in September. 
 
Mr. Clark noted there will be a transition in the Regional Water Quality Control 
Board representative on the BCT.  Ross Steenson will be leaving the TI project, 
and a new representative, still to be named, will join the team. 
 
Other Public Comments and Announcements 
Mr. Sullivan noted that Nathan Brennan usually gives an update on the Citizen’s 
Advisory Board (CAB) activities, of which he is also a member, but Mr. Brennan 
was not available for this meeting.  Mr. Sullivan noted there is currently no 
schedule for upcoming CAB meetings because it has reached some of its 
milestones, but he expects another meeting will be scheduled again in the future.   

Future Meeting Agenda Items 
There were no specific requests for future agenda items.  Mr. Sullivan said the 
Navy will include whatever topics are timely on the RAB agenda.   

Mr. Sullivan noted the schedule for the next meeting and the next RAB 
conference call are on the back of the agenda (Attachment A).  The meeting was 
adjourned. 

August 2011 RAB Meeting Handouts [attached when minutes are finalized] 
• Attachment A: NAVSTA TI RAB Meeting No. 154 Agenda, 16 August 

2011 
• Attachment B: Property Transfer & FOST Update, 16 August 2011 
• Attachment C: Field Activities, 16 August 2011 
• Attachment D: Building 233, 16 August 2011 
• Attachment E: Site 12, 16 August 2011 
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• Attachment F: Site 32 and Site 21 Updates, 16 August 2011 
• Attachment G: Site 24 Bioremediation, 16 August 2011 
• Attachment H: Document Tracking Sheet, 16 August 2011 
• Attachment I: Field Schedule, 16 August 2011  



NAVAL STATION TREASURE ISLAND 
ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING 

Tuesday, 16 August 2011 
7:00 PM. 

Casa de la Vista Building 271 
Treasure Island 

MEETING NO. 155 
 
6:00 – 7:00 Optional Site Tour (meet at Casa de la Vista) 
   
7:00 – 7:05 Welcome Remarks and Introductions 
  Lead:  James Sullivan, Navy Co-Chair 
 
7:05 –7:10 Public Comment and Announcements 
 Lead:  James Sullivan, Navy Co-Chair 
 
7:10 – 7:15 Treasure Island/Yerba Buena Island Property Transfer Update 
  Lead:  James Sullivan, Navy Co-Chair  
 
7:15 – 7:25 Field Activities and Access Update  
 Lead:  John Baur, Shaw E & I 
 
7:25 – 7:35 Site 12 Draft Remedial Investigation (RI) Report Q&A 
 (comments due 8/19/11) 
 Lead: Yohji Ono, Tetra Tech EMI  
 
7:35 – 7:45 Site 21 Draft Soil Gas Investigation Work Plan 
 Lead:  Danielle Janda, Navy Project Manager 
 
7:45 – 7:55 Proposed Plan Preview: Sites 21 and 32 
 Lead:  Danielle Janda, Navy Project Manager 
 
7:55 – 8:05 Site 24 Phase II Draft Treatability Study Report/ Phase III Work Plan 
 Lead:  Danielle Janda, Navy Project Manager 
 
8:05 – 8:15 Upcoming Documents and Field Schedule 
  Lead:  Jessica Beck, Tetra Tech EMI  
  
8:15 – 8:20 RAB Meeting Minutes 
  Lead:  James Sullivan, Navy Co-Chair 
 
8:20 – 8:25 Co-Chair Announcements 
  Lead:  Alice Pilram, Community Co-Chair 
       
8:25 – 8:30 BRAC Cleanup Team Update 
  Lead:  James Sullivan, Navy Co-Chair 
 
8:30 – 8:35 Other Public Comment and Announcements 
  Lead:  James Sullivan, Navy Co-Chair 



 
8:35 – 8:40 Future Meeting Agenda Items 
  Lead: Navy and Community Co-Chairs 
 
8:40  Closing Remarks/End of Meeting 
  Break/Informal Discussion for 30 minutes after the meeting 

This is an opportunity to informally discuss issues 
 
Next Regular Meetings: No September 2011 Meeting 
      
    7:00 pm Tuesday, 18 October 2011 
    Casa de la Vista, Treasure Island 
 
    No November 2011 Meeting 
 
    7:00 pm Tuesday, 20 December 2011 
    Casa de la Vista, Treasure Island 
 
Next Treasure Island Citizen’s Advisory Board (CAB):  See the web site for latest dates 
and times for future meetings: http://www.sfgov.org/treasureisland 
 
Next Interim RAB Community Member Conference Call: (Last Tuesday of pre-RAB 
month) 

Tuesday, 27 September 2011, 7:00 pm. 
 Call-In Number: 1- 866-822-0121 
Participant Code:  1122026 
 
(Note:  This same number will be used for future conference calls) 
 

Next BCT/RPM/Project Team Meeting:  10:00 am. Wednesday 7 September 2011, Tetra 
Tech EMI, Oakland 
 
Navy BRAC Web Site:  http://www.bracpmo.navy.mil  (click on map for Treasure 
Island) 
 
Navy San Diego Office Address: 
JAMES B. SULLIVAN 
DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 
PROGRAM MANAGEMENT OFFICE WEST 
1455 FRAZEE ROAD, SUITE 900 
SAN DIEGO, CA 92108-4310 
james.b.sullivan2@navy.mil 
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Naval Station Treasure IslandNaval Station Treasure Island
Property Transfer & FOST UpdateProperty Transfer & FOST Update

Restoration Advisory BoardRestoration Advisory Board
And BRAC Cleanup Team

August 16, 2011

Property Transfer & FOST UpdateProperty Transfer & FOST Update

• Property transfer (conveyance) of FOSTed property to the 
Treasure Island Development Authority (TIDA) has not yet 
occurred but is expected to occur in phases beginning in earlyoccurred, but is expected to occur in phases beginning in early 
2012.

• Portions of former Naval Station property have been previously 
transferred to the U.S. Department of Labor for the Job Corps 
Center on TI, to the U.S. Coast Guard on YBI, and by the Federal 
Highway Administration (FHWA) to Caltrans.  The remaining Navy 
property is to be transferred to TIDA.

2

• The Navy currently leases large portions of the remaining Navy 
property on TI and YBI to TIDA, and TIDA subleases property for 
housing, recreation, businesses, special events and other uses.
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Property Transfer & FOST UpdateProperty Transfer & FOST Update

• Major actions required for initial property conveyance from Navy to 
TIDA:

• Navy completion of FOST 3 (aka 2010 FOST)
• Navy completion of Addendum to 2006 FOSTs (FOSTs 1 & 2)
• Finalization of Memorandum of Agreement
• Final documents concurrence by the Office of the Secretary of 

Defense (OSD)
• Navy environmental milestones

3

• Complete Building 233 Radiological Final Status Survey Report
• Complete CERCLA Site 21 Final Record of Decision (ROD)
• Conduct Remedial Action at Site 33 and complete Remedial 

Action Completion Report (RACR)

Property Transfer & FOST UpdateProperty Transfer & FOST Update

• Initial Property Conveyance in 2012 will consist of property subject to:
• 2006 Treasure Island and Yerba Buena Island FOSTs (1 & 2)
• FOST 3
• Addendum to 2006 FOSTs (1 & 2)

• There may be a separate conveyance in late 2011 of property for 
improvements to the Bay Bridge ramps on YBI.

• No Early Transfers planned at this time.

4

• Future property conveyances will occur as necessary environmental 
response actions are completed and property is found suitable for 
transfer.  The specific schedules for the necessary environmental 
actions are reflected in the Site Management Plan (SMP).
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Naval Station Treasure Island

Field Activities

August 16, 2011  
RAB Meeting

Groundwater Monitoring at Sites Groundwater Monitoring at Sites 
21, 24, and 3221, 24, and 32

•Second quarter groundwater monitoring 
activities were completed on the 14th of July.

•Thirty five (35) wells were sampled at Site 21. 
Fifty two (52) wells were sampled at Site 24. Two 
(2) wells were sampled at Site 32. 

•Shaw received the analytical results of the second 
Quarter sampling in early August and is analyzingQuarter sampling in early August and is analyzing 
the data.

•The Third quarter sampling event will start in 
Late September/Early October.
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Site 24 Treatability StudySite 24 Treatability Study

Phase 2 Treatability Report
• Draft document was sent to the agencies for 

review July 28. Comments expected August 26.

Phase 3 Work Plan
• Agency comments were received on July 26. 

Shaw is addressing the comments and revising 

3

the plan to incorporate the results of the 2nd

Quarter groundwater monitoring event .  

• Phase 3 work will address residual contamination 
mainly along the southern site boundary

Sites 21 and 24 Soil Gas SamplingSites 21 and 24 Soil Gas Sampling

Sites 21 & 24
To address BCT comments regarding soil gas at theTo address BCT comments regarding soil gas at the 
sites, the Navy will conduct Soil Gas sampling 
activities at Sites 21 and 24. Twenty six (26) 
locations at Site 21 and eight (8) locations at Site 
24 are currently will be sampled.

The Internal Draft Work Plan Addendum is being 

4

reviewed by the Navy. The Plan will be submitted to 
the agencies in August.

Field activities are scheduled to start in October.
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Site 31 and 33 Steps ForwardSite 31 and 33 Steps Forward

Inte nal D aft Remo al Action Wo k Plans e e• Internal Draft Removal Action Work Plans were 
modified to include additional radiological 
characterization of planned excavations and the 
existing Site 31 stockpile. The Work Plans will 
be sent back to the Navy for review on August 
19. 

5

• Field activities are scheduled to start late 
November or early December. 

Site 33 Site 33 
Explanation of Significant DifferencesExplanation of Significant Differences

Final ESD as signed and dist ib ted Ma 30thFinal ESD was signed and distributed May 30th.

Public notice was placed in the SF Chronicle in 
July 2011

6
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Building 233

Naval Station Treasure Island

August 16, 2011 
RAB Meeting

Building 233Building 233

• Shaw prepared and submitted (June 13, 2011) a debris 
disposal summary package to CDPH, which summarizes 
post remediation, radiological characterization of the 
Building 233 debris for the State’s review. The Navy is 
awaiting comments from the State.

• Shaw revised the Building 233 Work Plan for 
Characterization, Remediation, and Final Status Survey 
activities to address RASO comments, and reorganized 
the document to include Characterization and 
Remediation Phases before completing the Final Status 
Survey. This document is scheduled to go draft late 
August 2011.

Footprint of Building 233Footprint of Building 233

3
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Naval Station Treasure Island

Site 12

August 16 2011August 16, 2011  
RAB Meeting

Site DocumentsSite Documents

Site 12 Characterization and Final Status SurveySite 12 Characterization and Final Status Survey 
Plan: 

• On hold pending review of overall remediation 
strategy 

Buildings 1123, 1319, & 1321 Demolition Work 
Instruction: 

• Draft Work Instruction Scheduled for late 
August 2011
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Site 12 Steps ForwardSite 12 Steps Forward

• Shaw was not granted a reciprocity extension by the 
St t f J l 12 T f ilit t ti ti f fi ldState as of July 12. To facilitate continuation of field 
work Shaw has partnered with Philotechnics, a State 
licensed subcontractor. Philotechnics has taken over 
the control of the radiological sites at TI.  

• Shaw continues to seek a State license but will 
subcontract until the license has been granted.

3

• The weekly Public Health and Safety control of the 
fence lines is continuing.  This includes dose rate 
surveys as well as fence repairs and visual inspections.

Bigelow Court Look AheadBigelow Court Look Ahead

Work Plan:
• Draft document scheduled for September 2011
• Addresses scanning and demolition of buildings 

within Site 12 solid waste disposal area
• Will make room for expanded fieldwork

Field Mobili tio

4

Field Mobilization:
• Field activities are scheduled to start December 

2011.
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Perimeter Road Access Perimeter Road Access 

BIGELOW COURT

5
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SITE 32

FORMER TRAINING AND 
STORAGE AREA

NAVAL STATION TREASURE ISLAND

STORAGE AREA

Presented by Danielle Janda
August 16, 2011

SITE 32 MAP

2
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PRIMARY FORMER USES

• Training

• Tear Gas

• Decontamination 

• Storage

3

• Vehicles and Equipment

• Materials

•Hazardous Materials and Waste

PCBs

CONTAMINANTS OF CONCERN

• PCBs

• Diesel and Motor Oil

• Lead and Arsenic

• DDT and other pesticides

4

• DDT and other pesticides

• Dioxins
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PCB IN SHALLOW SOIL

PCB C iPCB Concentrations 

REMOVAL ACTION
Excavation Area

6
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FINAL REMEDY

After the removal action a risk assessor completed a p
screening evaluation of the remaining contaminant 

concentrations and recommended

NO FURTHER ACTION

7

PUBLIC PARTICIPATION

PUBLIC COMENT PERIOD

SEPTEMBER – NOVEMBER 2011

PUBLIC MEETING

8

SEPTEMBER/OCTOBER 2011
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SITE 21

VESSEL WASTE OIL 
RECOVERY AREARECOVERY AREA

NAVAL STATION TREASURE ISLAND

9

Presented by Danielle Janda

SITE 21 MAP

10
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PRIMARY FORMER USES

• Oil/Water Separator Facility

• Clean Aircraft Parts and Motors

11

Clean Aircraft Parts and Motors

Chlorinated Ethenes

CONTAMINANTS OF CONCERN

Chlorinated Ethenes

• PCE – Tetrachlorinated Ethenes

• TCE – Trichlorinated Ethene

• DCE – Dichlorinated Ethene

• VC – Vinyl Chloride

12
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13

Augmentation of Bioactivity to Degrade

TREATABILITY STUDY

Augmentation of Bioactivity to Degrade 
Contaminants into Ethene and Ethane

Phase 1: 2005 to 2007Phase 1: 2005 to 2007

14

Phase 2: 2008 to 2010Phase 2: 2008 to 2010
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15

FINAL REMEDY

In order to protect human health and the environment 
the Navy will implementthe Navy will implement 

LAND USE CONTROLS

16

A soil gas investigation is being completed to assist 
selecting controls that will mitigate exposure to 

remaining contaminants
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PUBLIC PARTICIPATION

PUBLIC COMENT PERIOD

OCTOBER – NOVEMBER 2011

PUBLIC MEETING

17

OCTOBER/NOVEMBER 2011
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SITE 24

BIOREMEDIATIONBIOREMEDIATION

DRY CLEANING FACILITY

NAVAL STATION TREASURE ISLAND

Presented by Danielle Janda

PILOT TREATABILITY STUDY

PAST TREATMENT

EXPANDED TREATABILITY STUDY PHASE 1

November 2004 May 2007

May 2003 March 2004

2

EXPANDED TREATABILITY STUDY PHASE 2

June 2008 October 2010
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System Installation

STAGES of EACH STUDY

Direct Injection

Recirculation

3

Monitoring

PILOT STUDY AREA

4
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PILOT STUDY

May 2003 – March 2004

• Focus on the 
Source Area

• 3 Injection and 3 
Extraction Wells

5

• 18 Monitoring 
Wells

6
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EXPANDED STUDY
PHASE 1

Nov 2004 – May 2007

7

•104 Biobarrier Wells
• 26 Extraction Wells
• 17 Injection Wells

June 2008 – Oct 2010

EXPANDED STUDY
PHASE 2

8

• 30 Biobarrier Wells
• 20 Extraction Wells
• 15 Injection Wells
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9

PHASE 3

October 2011 – February 2013

Purpose
Address the Southern 
B d f Sit 24Boundary of Site 24

10
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11

CURRENT DOCUMENTS

Treatability

• In Agency Review
Treatability 

Study 
Report 

Phase 1 & 2

• Responding to 
Phase 3

12

Agency 
Comments

Phase 3 
Work Plan



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2011 - January 2012

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
RA

B
O

TH
ER

RPM: Danielle Janda
PM: Pete Bourgeois

RPM: Anthony Konzen

PM: Pete Bourgeois

RPM: Danielle Janda
PM: Pete Bourgeois

RPM: Lora Battaglia

PM: Pete Bourgeois

RPM: Anthony Konzen

PM: Pete Bourgeois

RPM: Danielle Janda
PM: Pete Bourgeois

RPM: Danielle Janda
PM: Pete Bourgeois

RPM: Danielle Janda
PM: Jean Michaels

RPM: David Clark

PM: Marcie Rash

RPM: Jim Sullivan
PM: Marcie Rash

09/22/11 09/29/11 10/06/11

TBD

TBD TBD

a

12/05/11

11/18/11

02/02/11

11/28/11

10/13/11 10/20/11

09/21/11

Final date dependent 
on comment durations

a 07/20/11

11/11/11

a

TBD

07/09/11

DTSC (10/26), EPA (11/1), 
WB (11/8), TIDA (11/2).  
Final document on hold 
pending discussions with 
the State.
DTSC (4/25), EPA (4/26), 
TIDA (4/29)

a

11/30/11

05/14/11

01/21/11

Finding of Suitability to Transfer (FOST) 3

Island Times Newsletter #17

6
Sites 21/24 Soil Gas Investigation Work Plan

7

8

FZ
N

9

10/15/10, 
11/22/10, 
01/10/11, 
08/19/11

FZ
N

9
FZ

N
D

11/22/10,
12/23/10, 
01/24/11

Site 24 Treatability Study Report (Phase II)
2

Sites 31/33 Remedial Action Work Plan (RAWP)

FZ
N

1

03/23/11

-- 06/13/11

01/28/11
Site 24 PP/RAP

Site 12 Bigelow Court NTCRA Work Plan

Tetra Tech EM Inc. 

5
Site 24 Treatability Study Work Plan (Phase III)

3

4

Comments

a04/20/11a

INTERNAL FINAL

Final to 
Agencies

FINAL

a a

RTC

Navy 
Comments 

Due

Internal Final 
to Navy

a a a 07/05/11

Resolve and 
Concur on 

RTCs

Preliminary 
RTCs to 

Agencies

aa06/22/11 aa05/18/11

INTERNAL DRAFT

Internal Draft 
Due to Navy

DRAFT

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

Agency Comments

a
a

03/21/11 06/24/11

DTSC (4/13), EPA (4/13), 
WB (4/15), RAB (4/25), 
TIDA (4/29)07/13/11

11/02/11

10/29/1110/15/11

10/26/11

a
a
a

a
a
a

11/25/10 , 
03/04/11, 
03/16/11, 
08/12/11

05/04/11a

10/05/11

a
a

10/29/10, 
11/10/10, 
09/02/11

a
a

09/23/11

09/30/11
12/14/10,
04/30/11,  
08/01/11

a 07/28/11

09/23/111
FZ

N
1

04/19/11 10/22/11

10/19/11

10/01/11

10/12/11

08/29/11 09/17/11

TBD TBD

a

Item Document Title & Information

a

Site 32 Post Construction Summary Report for PCBs 
in Soil

FZ
N

1
08/31/10, 
09/30/10, 
10/11/10, 
03/11/11, 
07/14/11

a
a
a
a
a

01
0

C
TO

/D
O

Shaw Group 

05/11/10, 
10/31/10 02/21/11 a

Building 233 Characterization, Remediation and 
Final Status Survey Work Plan

08/26/11

a

a a

a
a
a

a 04/07/11 a 06/06/11 a 07/27/11 a

a 07/07/11 a 08/19/11 09/09/11

TBD

00
1 08/09/10

a

a

04/26/1100
1

09/02/10

a

a

08/31/10 04/05/11

a 09/28/10

11/04/11 11/18/1111/11/11

Rewriting RPP per 
MARSSIM guidelines; 
schedule will be 
accelerated when 
possible.

09/02/11

10/21/11

04/12/11

10/28/11

08/17/11 08/31/11

NA

a X

10/17/11

a

On hold pending results 
of Phase III treatability 
study.

Schedule will be 
accelerated when 
possible.

09/14/1109/07/11

11/03/10

a a

aa 01/05/11

aa X

12/08/10

EPA (6/16), WB (7/13), 
TIDA (7/27), DTSC

a

TBD TBD

a

NA

Date Last Revised:  8/18/2011 Page 1 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2011 - January 2012

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
RA

B
O

TH
ER Comments

INTERNAL FINAL

Final to 
Agencies

FINALRTC

Navy 
Comments 

Due

Internal Final 
to Navy

Resolve and 
Concur on 

RTCs

Preliminary 
RTCs to 

Agencies

INTERNAL DRAFT

Internal Draft 
Due to Navy

DRAFT

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

Agency Comments

Item Document Title & Information

C
TO

/D
O

RPM: David Clark
PM: Marcie Rash

RPM: David Clark
PM: Marcie Rash

RPM: Danielle Janda
PM: Jean Michaels

RPM: Jim Sullivan
PM: Marcie Rash

RPM: Anthony Konzen
PM: Marcie Rash

RPM: Danielle Janda
PM: Jean Michaels

RPM: Lora Battaglia
PM: Katie Henry

RPM: Tony Konzen
PM: Yohji Ono

RPM: Danielle Janda
PM: Jean Michaels

RPM: David Clark
PM: Greg Alyanakian

RPM: Tony Konzen
PM: Greg Alyanakian

RPM: Tony Konzen
PM: Phil Skorge

NA 11/30/11 12/07/11 12/14/1100
1 10/13/11 10/27/11 11/06/11 11/20/11

--
90

02 04/05/11 a

a 08/12/11

90
02 06/21/1105/11/1104/08/1102/23/11 a a X aa a

a

a

09/16/11a

a

a

11/30/11

11/14/11

06/02/11

13
Site 12 RI Report

Site 30 2010 LUC Inspection and Reporting

ERRG

19
Site 6 RI/FS Report

Chadux Tetra Tech 

14
Site 21 PP/RAP

2010 Sites 6 & 12 Annual Groundwater Report

Trevet

12
Island Times Newsletter #18

16
Well Decommissioning Letter Report

Tetra Tech EM Inc. (Continued)

17

FOST Addendum (to 2006 TI/YBI documents)

15
Site 27 ROD/RAP

11
Site 32 PP/RAP

10
2011 Site Management Plan (SMP)

9

18

X

01/15/11

a 06/10/11a

03/24/11 04/27/1100
1

a04/15/11a
04

9
08

3 04/09/10*
05/20/10**

03/02/11

05/09/10*
11/12/10**

a
a

a
a

04/01/11

12/16/10

48
9 05/02/11 a 05/16/11 a 06/13/11

a

10/01/11

08/19/11a

05/27/11

a

01/11/12

a a

06/09/11

TBD

X

10/21/11

a

X

aa

a

a 09/06/11

10/16/11

08/30/11

TBD

08/19/11 08/26/11 09/02/11

10/26/11 11/09/11

09/14/11

NA

TBD

a 07/01/11 a06/16/11

02/10/12 02/24/12

NA

08/22/1108/15/11

a

02/04/12

a a08/08/11

12/12/11

EPA (6/2), DTSC (6/20), 
TIDA (7/5), WB (7/13)

08/31/11

07/11/11 a a X

09/16/11

X X

08/17/11

08/04/11

05/03/1104/18/11 a

10/15/11

09/23/1109/30/11

09/13/11

10/07/11

01/21/12

06/09/11

01/01/12 TBD

TBD

NA 09/20/11

a

01/31/12

NA NA

01/05/12 01/10/12 01/20/12

TIDA (5/31), DTSC (6/1), 
EPA (6/2), WB (6/6)

* Navy technical review  
** Navy legal review

* Navy technical review  
** Navy legal review

00
1 04/22/11 a TBD TBD TBD

On hold pending 
discussions with State.

TBDTBD TBD TBD

07/30/11

TBD

DTSC (5/3), TIDA (5/26), 
EPA (6/2)

DTSC (7/6, 7/14), WB 
(7/11), TIDA (7/13)

WB (12/28), TIDA/TICD 
(1/14), DTSC (1/14), RAB 
(1/16)

08
4 08/08/11* 

09/21/11**
a 09/06/11* 

10/21/11** 11/04/11 12/04/11

04
4 08/10/11 a 08/24/11 NA NA

Site 21 ROD/RAP

08
3 09/21/11*

10/19/11**
a
a

10/05/11*
11/02/11** 11/16/11 12/07/11 12/21/11

Date Last Revised:  8/18/2011 Page 2 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2011 - January 2012

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
RA

B
O

TH
ER Comments

INTERNAL FINAL

Final to 
Agencies

FINALRTC

Navy 
Comments 

Due

Internal Final 
to Navy

Resolve and 
Concur on 

RTCs

Preliminary 
RTCs to 

Agencies

INTERNAL DRAFT

Internal Draft 
Due to Navy

DRAFT

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

Agency Comments

Item Document Title & Information

C
TO

/D
O

RPM: Danielle Janda
PM: Eric Johansen

a Abbreviations:
 X       Bldg = Building PCB = Polychlorinated biphenyls RPM = Remedial project manager

CTO/DO = Contract task order/delivery order PM = Project manager SAP = Sampling and analysis plan
DTSC = Department of Toxic Substances Control PP = Proposed plan TBD = To be determined
EPA = U.S. Environmental Protection Agency RAP = Remedial action plan TICD = Treasure Island Community Developers
FS = Feasibility study RASO = Radiological Affairs Support Office TIDA = Treasure Island Development Authority
LUC = Land use covenant RI = Remedial investigation Water Board (WB) = Regional Water Quality Control Board
NA = Not applicable ROD = Record of decision

12/09/11 12/13/11 12/16/1111/20/11 12/04/11

X0
27 07/26/11 a 08/25/11 10/07/11 11/06/11

Yellow shading indicates documents that will be issued 
draft or final within the next 60 days.

Blue shading indicates agency review comments are 
due within the next 60 days or are outstanding.

Production or review of document is complete.

Received notification of no comments or 
comments deferred to other agency.

Grey shading indicates the document is finalized.  

CH2M Hill and Kleinfelder

20
YF3 Add'l Soil/Groundwater Sampling Work Plan

Date Last Revised:  8/18/2011 Page 3 of 3



Naval Station Treasure Island
Navy Field Schedule

August 2011 - January 2012
Ite

m Activity & Investigation Area DTS # Navy RPM

C
TO

/D
O

Project Manager Field Team Lead Complete

Non-Time Critical Removal Action Doc Start: 02/26/07 Tony Konzen Tony Searls Pete Bourgeois

Site 12 NA Finish: TBD (619) 532-0924 (509) 735-9736 (415) 277-6983

Site 31 Remedial Action Doc Start: TBD Lora Battaglia Pete Bourgeois Pete Bourgeois

Site 31 5 Finish: TBD (619) 532-0968 (415) 277-6983 (415) 277-6983

Building 233 Debris Screening / Final Status Survey Doc Start: 07/26/10 Tony Konzen Tony Searls Pete Bourgeois

Building 233 2 Finish: TBD (619) 532-0924 (509) 735-9736 (415) 277-6983

Site 6 3rd Quarter Groundwater Sampling Doc Start: 09/08/11 Tony Konzen Matt Fuller Matt Fuller

Site 6 NA Finish: 09/09/11 (619) 532-0924 (858) 578-8859 (858) 578-8859
Site 6 4th Quarter and Site 12 Semiannual 

Groundwater Sampling
Doc Start: 12/12/11 Tony Konzen Matt Fuller Matt Fuller

Sites 6 and 12 NA Finish: 12/16/11 (619) 532-0924 (858) 578-8859 (858) 578-8859

Abbreviations:
CTO/DO Contract task order/delivery order a

NA Not applicable, there is no associated documentation listed on the DTS.
RPM Remedial project manager
TBD To be determined

Field Dates

3

1

2

Shaw

FZ
N

9
01

0
01

0

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start or finish within 
the next 60 days.

DTS # The number listed corresponds to the associated documentation listed on the 
Document Tracking Sheet.

Field work is complete.

Trevet

4 --

5 --

Date Last Revised: 8/18/2011 1 of 1
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